


A number is not a decision

Timothy Kabwe · Project and Data Analyst

PMTERRAIN

Two warnings

0.80

CPI · cost

0.87

SPI · schedule

Step 1: merge them


(CPI + SPI) / 2

Delivery index

Step 2: add what it is worth



Value vs delivery



15 live projects, 5 outcomes

Accelerate	Sustain	Recover	Pause	Terminate
3	1	4	4	3

A doctor does not stop at the temperature



Temperature = CPI



Pulse = SPI



Treatment = decision

The point

Numbers describe.
Decisions move projects.

Which decision do you make most often?

#ProjectManagement #PowerBI

